
Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2539           

0006 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 07.07.2016

Contract Location:

 

Contractor:

TAB CONST. (TAB HOLDING CO. INC. DBA)

4153 S 67TH ST

 

 

Date Awarded: 08.18.2014

08.28.2014

06.15.2015

Date Let:

88TH/MAPLE PAPILLION CR. BRIDGE, OMAHA

07.31.2014

Estimate Type: PROG

Phone:

(402)331-1244

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

OMAHA  NE  68117-1001

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.03.2015

Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22539  000 NH-64-7(122) 064 72.80  BRIDGE

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:
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Nebraska Department of Roads Date: 07.07.2016

$699,557.51

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $165,073.01 $164,313.61 $759.40
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $165,073.01 $164,313.61 $759.40
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $165,073.01 $164,313.61 $759.40

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$165,073.01 $164,313.61 $759.40

$.00 $.00 $.00

24%

% Time Comp

% Dollar Comp

27%

$697,557.51

07.01.2016 07.01.2016

07.05.2016

Farivari, Mo

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

07.05.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 07.05.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA. 113+66

0001.08      0.50 3,826.000 1,913.00

3,826.000 1,913.00

4,454.000 2,227.00

120.000 60.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.70 253.000 683.10

253.000 683.10

216.000 583.20

9.000 24.30

0002

BDAYBARRICADE, TYPE III
0002 

0001.90      4.25 1,835.000 7,798.75

1,835.000 7,798.75

2,466.000 10,480.50

81.000 344.25

0003

EACHSIGN DAY
0003 

0001.99      1.10 563.000 619.30

563.000 619.30

315.000 346.50

13.500 14.85

0004

EACHCONTRACTOR FURNISHED SIGN DAY
0004 

0002.28      0.50 9,100.000 4,550.00

9,100.000 4,550.00

2,151.000 1,075.50

0.000 0.00

0005

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0005 

0002.30      1.90 700.000 1,330.00

700.000 1,330.00

600.000 1,140.00

0.000 0.00

0006

LF  PAVEMENT MARKING REMOVAL
0006 

0002.44      0.50 10,500.000 5,250.00

10,500.000 5,250.00

5,601.000 2,800.50

0.000 0.00

0007

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0007 

0002.47      0.12 10,500.000 1,260.00

10,500.000 1,260.00

6,468.000 776.16

0.000 0.00

0008

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.97      46.00 110.000 5,060.00

110.000 5,060.00

36.000 1,656.00

0.000 0.00

0009

DAY FLASHING ARROW PANEL
0009 

0003.10      561.00 10.000 5,610.00

10.000 5,610.00

1.000 561.00

0.000 0.00

0010

DAY FLAGGING
0010 

0003.50      17.50 700.000 12,250.00

700.000 12,250.00

293.000 5,127.50

0.000 0.00

0011

LF  CONCRETE PROTECTION BARRIER
0011 

0003.56      3.40 700.000 2,380.00

700.000 2,380.00

0.000 0.00

0.000 0.00

0012

LF  RELOCATE CONCRETE PROTECTION BARRIER
0012 

0003.57      475.00 4.000 1,900.00

4.000 1,900.00

0.000 0.00

0.000 0.00

0013

EACHRELOCATE INERTIAL BARRIER SYSTEM
0013 

0003.58      1,300.00 2.000 2,600.00

2.000 2,600.00

1.000 1,300.00

0.000 0.00

0014

EACHINERTIAL BARRIER SYSTEM
0014 

0003.64      27.00 8.000 216.00

8.000 216.00

0.000 0.00

0.000 0.00

0015

EACHREPLACEMENT MODULE
0015 

0010.04      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0016

EACHFIELD OFFICE
0016 

0030.60      61,550.00 1.000 61,550.00

0.000 0.00

0.000 0.00

0.000 0.00

0017

LS  MOBILIZATION
0017 0050 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1101.00      22.00 36.000 792.00

36.000 792.00

0.000 0.00

0.000 0.00

0018

SY  REMOVE PAVEMENT
0018 

1101.25      4.00 140.000 560.00

140.000 560.00

79.000 316.00

79.000 316.00

0019

LF  SAWING PAVEMENT
0019 

1109.00      8.00 627.000 5,016.00

627.000 5,016.00

627.000 5,016.00

0.000 0.00

0020

LF  REMOVE CURB
0020 

3008.05      6.70 271.000 1,815.70

271.000 1,815.70

232.000 1,554.40

0.000 0.00

0021

EACHTIE BARS
0021 

3010.03      34.00 625.000 21,250.00

625.000 21,250.00

0.000 0.00

0.000 0.00

0022

LF  CONCRETE CLASS 47B-3500 CURB
0022 

3017.43      59.00 121.000 7,139.00

121.000 7,139.00

0.000 0.00

0.000 0.00

0023

SY  6" CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0023 

3075.42      87.00 212.000 18,444.00

212.000 18,444.00

339.010 29,493.87

0.000 0.00

0024

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0024 

6007.12      202.00 187.000 37,774.00

187.000 37,774.00

122.240 24,692.48

0.000 0.00

0025

SY  CONCRETE BRIDGE DECK REPAIR
0025 

6010.26      968.00 135.500 131,164.00

135.500 131,164.00

0.000 0.00

0.000 0.00

0026

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0026 0051 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6020.00      1.40 14,780.000 20,692.00

14,780.000 20,692.00

198.000 277.20

0.000 0.00

0027

LB  REINFORCING STEEL FOR BRIDGE
0027 0052 

6030.00      146,000.00 1.000 146,000.00

1.000 146,000.00

0.250 36,500.00

0.000 0.00

0028

EACHPREPARATION OF BRIDGE AT STATION

113+66

0028 

6133.00      14.00 1,088.000 15,232.00

1,088.000 15,232.00

0.000 0.00

0.000 0.00

0029

SY  MEMBRANE WATERPROOFING
0029 

6401.00      70.00 282.000 19,740.00

282.000 19,740.00

0.000 0.00

0.000 0.00

0030

LF  PEDESTRIAN BARRIER RAIL
0053 

6619.50      560.00 8.000 4,480.00

8.000 4,480.00

0.000 0.00

0.000 0.00

0031

EACHREPAIR FLOOR DRAIN
0030 

6960.11      146.00 56.000 8,176.00

56.000 8,176.00

11.810 1,724.26

0.000 0.00

0032

SY  BRIDGE APPROACH REPAIR
0031 

7017.00      9.00 100.000 900.00

100.000 900.00

50.000 450.00

0.000 0.00

0033

LF  REMOVE GUARDRAIL
0032 

7020.00      2,600.00 2.000 5,200.00

2.000 5,200.00

0.000 0.00

0.000 0.00

0034

EACHBRIDGE APPROACH SECTIONS
0033 

7024.25      2,650.00 1.000 2,650.00

1.000 2,650.00

0.000 0.00

0.000 0.00

0035

EACHGUARDRAIL END TREATMENT, TYPE I
0034 
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Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.27      2,560.00 1.000 2,560.00

1.000 2,560.00

0.000 0.00

0.000 0.00

0036

EACHGUARDRAIL END TREATMENT, TYPE II
0035 

7110.87      117.00 335.000 39,195.00

335.000 39,195.00

0.000 0.00

0.000 0.00

0037

LF  6 FOOT WELDED WIRE FABRIC FENCE-VINYL
COATED

0054 

7515.35      6.00 1,000.000 6,000.00

1,000.000 6,000.00

0.000 0.00

0.000 0.00

0038

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING, GROOVED

0036 

8022.20      5.00 180.000 900.00

180.000 900.00

0.000 0.00

0.000 0.00

0039

EACHHYDRATED LIME/WARM MIX ASPHALT
0037 

8029.25      9.00 212.000 1,908.00

212.000 1,908.00

339.010 3,051.09

0.000 0.00

0040

SY  FOUNDATION COURSE

4"

0038 

9005.70      315.00 60.000 18,900.00

60.000 18,900.00

0.000 0.00

0.000 0.00

0041

TON ASPHALTIC CONCRETE, TYPE LC
0039 

9005.75      197.00 120.000 23,640.00

120.000 23,640.00

43.600 8,589.20

0.000 0.00

0042

TON ASPHALTIC CONCRETE, TYPE SPR
0040 

9021.13      897.00 8.280 7,427.16

8.280 7,427.16

1.528 1,370.62

0.000 0.00

0043

TON PERFORMANCE GRADED BINDER (64-34)
0041 

9053.00      13.00 220.000 2,860.00

220.000 2,860.00

70.000 910.00

0.000 0.00

0044

GAL TACK COAT
0042 
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Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9111.00      69.00 2.000 138.00

2.000 138.00

0.000 0.00

0.000 0.00

0045

MGALWATER
0043 

9170.00      1,400.00 1.200 1,680.00

1.200 1,680.00

0.000 0.00

0.000 0.00

0046

STA EARTH SHOULDER CONSTRUCTION
0044 

9173.20      3.00 212.000 636.00

212.000 636.00

339.010 1,017.03

0.000 0.00

0047

SY  SUBGRADE PREPARATION
0045 

9186.02      24.50 1,025.000 25,112.50

1,025.000 25,112.50

441.000 10,804.50

0.000 0.00

0048

SY  CONCRETE SURFACE MILLING
0046 

9300.38      1.00 306.000 306.00

306.000 306.00

0.000 0.00

0.000 0.00

0049

EACHRAP INCENTIVE PAYMENT
0047 

A706.00      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0050

EACHRELOCATE PULL BOX
0048 

L010.00      50.00 6.000 300.00

6.000 300.00

0.000 0.00

0.000 0.00

0051

SY  SODDING
0049 

0030.60      46,162.50 0.000 0.00

1.000 46,162.50

0.200 9,232.50

0.000 0.00

4000

LS  MOBILIZATION

NEW MOBILIZATION

4000 

0030.60      15,387.50 0.000 0.00

1.000 15,387.50

0.000 0.00

0.000 0.00

4001

LS  MOBILIZATION

NEW MOBILIZATION

4001 
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Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.30      2,000.00 0.000 0.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

4002

LS  MOBILIZATION

Additional Mobilization

4002 

Contracted 697,557.51

Current 699,557.51

In place 165,073.01

This Estimate 759.40

GROUP 6 BRIDGE AT STA. 113+66

Totals for contract Contracted 697,557.51

Current 699,557.51

In place 165,073.01

This Estimate 759.40


